
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:13 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 228 Date: 20-Jan-2014 Monday

Approved Date:

Shift Hours: 08:00 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 595

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 98

no work today

Transverse Indication Repair

Transverse Indication Repair
Welders continued on Transverse Indications repair. (0700 to 1730)
Please see QA’s report (Joe Adame) for welder’s detailed activities.

WelderLocationDescriptionRegular HourOvertime
ERNEST CONNORSF face B Y:3-9mExcavating82
DONALD PLUMPK face B Y:3-9mGrinding82
GUOWU CHEND face A Y:9-13mGrinding82
ZACHARIAH MACDONALDN face B Y:3-9mPrepping82
PAUL FAMBRINIAllMonitoring82

QCRegular HourOvertime
BONIFACIO DAQUINAG JR.82

EquipmentHour
Proheat-Miller2*10
Welding Machine2*10
Small Tool10

3 labors continued cleaning and housekeeping around the skirt/tower and assisted the welders.

Laborers: Jose Avilla, Carlos Montajano, Jose Prado (8 regular hours and 2 overtime hours on TI repair)

see attachment

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 228 Date: 20-Jan-2014 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 2.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 228 Date: 20-Jan-2014 Monday

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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